SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:56PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 138 Const Calendar Day: 346 Date: 20-Aug-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 23-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 7:00 AM. Crews had to work on the shear plates & the 9 meters =
elevation diaphragm . Crews started at 7:10 AM.
Carlos & Hayes had to work on the barge rigging the pieces . Crews had to hook A 5 East outer
diaphragm . Nicholas had to fly it to the site at 7:25 AM. Crews had to tilt the East shear plate in order for
the diaphragm to pass through with out stuck between the shafts . The diaphragm was set in place &
secured with bolts at 9:10 AM. The crane was released after setting the ladder & the hand rails around it at
9:45 AM.
After that , crews had to work on the West shear plate B 2 West . The shear plate was in the air at
10:25 AM. It was set in place , bearing plates were placed . Crews were done at 11:40 AM. The crane was
released at 12:00 PM.
In the afternoon , crews had to work on A 8 inner diaphragm on the West side . The diaphragm was
in the air at 12:45 PM. It was set in place , secure with bolts , ladder , hand rails were installed crews were
done at 2:50 PM. The crane was released at 3:00 PM.Crews had to wrap up their tools & equipment . They
left at 3:20 PM.
ABF surveyors came to the site at 7:30 AM. Crews had to survey the East , & North tower shafts ,
work with ABF engineers on the shafts alignment .
Carlos G. Jose , & Carlos M. came to the site at 7:30 AM. Crews had to bring materials to the site .
They had to run power lines & install lights in the cells under the diaphragms & inside the tower shafts .
Crews started at 7:45 AM. They were done at 3:10 PM. Crews left at 3:20 PM.
04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00 D
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
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Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 |:|
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000  0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 0.00 000 0.0 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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